

	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	▲ Upgrade Oracle to 8.0.5	21 days	Mon 2/26/01 8:00 AM	Mon 3/26/01 5:00 PM		
2	✓ Test	10 days	Mon 2/26/01 8:00 AM	Fri 3/9/01 5:00 PM		
3	✓ Test Server	2 days	Sat 3/10/01 8:00 AM	Tue 3/13/01 5:00 PM	2	
4	D1-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
5	D2-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
6	D3-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
7	D4-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
8	D5-Server	2 days	Fri 3/23/01 8:00 AM	Mon 3/26/01 5:00 PM	3	
9	D6-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
10	D7-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
11	D8-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
12	CO-Server	2 days	Wed 3/14/01 8:00 AM	Thu 3/15/01 5:00 PM	3	
13						
14	▲ Upgrade Cluster Servers	12 days	Thu 3/1/01 8:00 AM	Fri 3/16/01 5:00 PM		
15	✓ Test	7 days	Thu 3/1/01 8:00 AM	Fri 3/9/01 5:00 PM		
16	D1-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
17	D2-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
18	✓ D3-Server	2 days	Fri 3/9/01 8:00 AM	Mon 3/12/01 5:00 PM	15	
19	D4-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
20	D5-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
21	D6-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
22	D7-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
23	D8-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
24	CO-Server	5 days	Mon 3/12/01 8:00 AM	Fri 3/16/01 5:00 PM	15	
25						
26	▲ Deploy ARCIS Browser (7.0-1)	32 days	Thu 3/1/01 8:00 AM	Fri 4/13/01 5:00 PM		
27	Test Server (S&M)	1 day	Thu 3/1/01 8:00 AM	Thu 3/1/01 5:00 PM		
28	Test	30 days	Fri 3/2/01 8:00 AM	Thu 4/12/01 5:00 PM	27	
29	D1-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
30	D2-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
31	D3-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
32	D4-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
33	D5-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
34	D6-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
35	D7-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
36	D8-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
37	CO-Server	1 day	Fri 4/13/01 8:00 AM	Fri 4/13/01 5:00 PM	28	
38						
39	▲ Upgrade ARCIS to 7.2	67 days	Thu 2/1/01 8:00 AM	Fri 5/4/01 5:00 PM		
40	Test	66 days	Thu 2/1/01 8:00 AM	Thu 5/3/01 5:00 PM		
41	Test Server (S&M)	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
42	D1-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
43	D2-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
44	D3-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
45	D4-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
46	D5-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
47	D6-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
48	D7-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
49	D8-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	
50	CO-Server	1 day	Fri 5/4/01 8:00 AM	Fri 5/4/01 5:00 PM	40	

